

****Meeting Summary: Sprint Planning ? LinkUp Project****

****Attendees:**** Ali (Project Manager), Sara (Backend Developer), Ahmed (Frontend Developer)

****Objective:**** Finalize tasks for the next sprint, which is scheduled to last 5 days.

****Key Discussion Points:****

1. ****Meeting Transcription Feature:**** Sara has completed the backend API for storing transcripts in the database, while Ahmed has added a "Generate Summary" button on the frontend. The next step is integrating the summarization service, which Sara will handle by cleaning and storing the response in S3 instead of the database.

2. ****Chat Feature:**** Ahmed is working on the UI for the chatbot, which will allow users to ask questions about a specific meeting. Sara will store embeddings of transcript chunks in a vector database (RAG) to provide relevant context based on meeting ID.

3. ****Task Assignments:****

- * Sara: Complete summarization + S3 upload + start RAG backend

- * Ahmed: Finish chatbot UI and integrate with backend

- * Ali: Handle testing and deployment setup

****Next Steps:****

- * The team will sync again in 2 days for progress.

- * The sprint is scheduled to last 5 days, with a review at the end.